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ESTIMATE RUN 07/27/2004

ESTIMATE SUMMARY 10:53:59

CONTID: C14692 ESTIMATE NO: 0002 PROG 1999

PCN: 14692-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CLIFTON TO PALISADE PERCENT TIME:

PROJECT NO: STA 0063-016

CLIFTON TO PALISADE

NAME OF ROAD: 6

PROJECT COUNTIES: MESA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 07/25/2004 DATE TIME STARTED 06/15/2004

1225 SO. 7TH. STREET DATE LET 03/25/2004 DATE WORK BEGAN 06/15/2004

DATE AWARDED 04/12/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/23/2004 DATE ACCEPTED

GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 06/15/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,644,574.10 PARTICIPATING $ $ 695,102.04

AWARD PROJECT AMT: 1,526,492.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,114.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

54.44

24.5 TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

59.44%

666,970.52

695,102.04

695,102.04

693,987.98

$

$

$

$

977,603.58

0.00

977,603.58

0.00

977,603.58

-2,907.43

0.00

974,696.15

0.00

AMOUNT DUE 974,696.15 693,987.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 693,987.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14692-BID ESTIMATE RUN 07/27/2004

PROJECT: STA 0063-016 ESTIMATE NO: 0002 10:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - BID ITEMS 

0005 *REMOVAL OF CURB, GUTTER AND SIDEWALK 257.100 82.000

LF 175.100 1,926.10

11.00000 257.100 2,828.10

202-00204

0010 *REMOVAL OF ASPHALT MAT (PLANING) 20,431.000 14,003.000

SY 0.000 0.00

2.40000 14,003.000 33,607.20

202-00240

0015 *REMOVAL OF GUARDRAIL TYPE 3 25.000 0.000

LF 0.000 0.00

7.00000 0.000 0.00

202-01130

0020 BLADING 60.000 0.000

HOUR 0.000 0.00

143.00000 0.000 0.00

203-01500

0025 *POTHOLING 10.000 0.000

HOUR 0.000 0.00

133.00000 0.000 0.00

203-01597

0030 *ADJUST MANHOLE 14.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-04010

0035 *ADJUST VALVE BOX 26.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

210-04050

0040 AGGREGATE BASE COURSE (CLASS 6) 3,124.000 0.000

TON 0.000 0.00

16.00000 0.000 0.00

304-06000

0045 AGGREGATE BASE COURSE (CLASS 7) 2,041.000 0.000

TON 1,232.620 14,791.44

12.00000 1,232.620 14,791.44

304-07000

0050 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,418.000 1,162.680

TON 193.130 8,497.72

44.00000 1,355.810 59,655.64

403-00720

0055 *FURNISH HOT BITUMINOUS PAVEMENT 15,943.000 1,589.180

TON 9,146.600 219,518.40

24.00000 10,735.780 257,658.72

403-09500



CONTID: C14692 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14692-BID ESTIMATE RUN 07/27/2004

PROJECT: STA 0063-016 ESTIMATE NO: 0002 10:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - BID ITEMS 

0060 *HEATING AND REPAVING TREATMENT 180,678.000 19,336.000

SY 111,444.000 239,604.60

2.15000 130,780.000 281,177.00

405-00300

0065 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 992.000 87.410

TON 495.780 84,282.60

170.00000 583.190 99,142.30

411-03354

0070 *ASPHALT REJUVENATING AGENT 10,842.000 1,305.000

GAL 5,692.000 9,676.40

1.70000 6,997.000 11,894.90

411-90010

0075 GEOTEXTILE (PAVING) 1,613.000 0.000

SY 1,613.000 4,839.00

3.00000 1,613.000 4,839.00

420-00500

0080 *SAWING AND SEALING BRIDGE JOINT 78.000 0.000

LF 0.000 0.00

11.00000 0.000 0.00

518-03000

0085 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 338.000 0.000

LF 0.000 0.00

21.00000 0.000 0.00

606-00301

0090 *END ANCHORAGE (FLARED) 2.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

606-02005

0095 *CONCRETE CURB RAMP 71.000 0.000

SY 44.490 7,118.40

160.00000 44.490 7,118.40

608-00010

0100 *CURB AND GUTTER TYPE 2 (SECTION II-B) 98.000 0.000

LF 98.000 2,352.00

24.00000 98.000 2,352.00

609-21020

0105 *CURB, GUTTER AND SIDEWALK TYPE 2 (SECTION II-B) 229.500 65.000

LF 164.500 7,402.50

45.00000 229.500 10,327.50

609-22022

0110 *RUMBLE STRIP (GRINDING) 12,772.000 0.000

LF 0.000 0.00

0.50000 0.000 0.00

614-80387
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PCN: 14692-BID ESTIMATE RUN 07/27/2004

PROJECT: STA 0063-016 ESTIMATE NO: 0002 10:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - BID ITEMS 

0115 *MOBILIZATION 1.000 0.500

L S 0.500 65,000.00

130,000.00000 1.000 130,000.00

626-00000

0120 *EPOXY PAVEMENT MARKING 527.000 0.000

GAL 135.120 6,620.88

49.00000 135.120 6,620.88

627-00005

0125 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

744.000 0.000

SF 0.000 0.00

11.00000 0.000 0.00

627-30325

0130 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

2,424.000 0.000

SF 0.000 0.00

9.00000 0.000 0.00

627-30330

0135 *SURVEY MONUMENT (TYPE 3A) 8.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

629-01031

0140 *FLAGGING 4,000.000 415.250

HOUR 754.500 15,090.00

20.00000 1,169.750 23,395.00

630-00000

0145 *TRAFFIC CONTROL INSPECTION 18.000 2.000

DAY 8.000 560.00

70.00000 10.000 700.00

630-00007

0150 *TRAFFIC CONTROL MANAGEMENT 45.000 10.000

DAY 16.000 5,120.00

320.00000 26.000 8,320.00

630-00012

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 2.000

EACH 0.000 0.00

43.00000 2.000 86.00

630-80341

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 92.000 30.000

EACH 5.000 245.00

49.00000 35.000 1,715.00

630-80342

0165 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

1.000 0.500

EACH 0.000 0.00

486.00000 0.500 243.00

630-80356
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PCN: 14692-BID ESTIMATE RUN 07/27/2004

PROJECT: STA 0063-016 ESTIMATE NO: 0002 10:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - BID ITEMS 

0170 *PORTABLE MESSAGE SIGN PANEL 45.000 2.500

DAY 24.000 1,944.00

81.00000 26.500 2,146.50

630-80359

0175 *DRUM CHANNELIZING DEVICE 65.000 19.000

EACH 13.500 513.00

38.00000 32.500 1,235.00

630-80360

0180 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

630-80363

0185 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 15.000 0.000

EACH 0.000 0.00

51.00000 0.000 0.00

630-80364

0190 *TRAFFIC CONE 300.000 150.000

EACH 0.000 0.00

9.00000 150.000 1,350.00

630-80380

0195 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0200 F/A OJT 576.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0205 F/A OJT PILOT 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0210 F/A QUALITY INCENTIVE PAYMENT 49,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0215 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $695,102.04 961,203.58CURRENT AMT 1,628,174.10 $$
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PCN: 14692-BID ESTIMATE RUN 07/27/2004

PROJECT: STA 0063-016 ESTIMATE NO: 0002 10:53:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0220 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,400.00000 1.000 7,400.00

620-00002

0225 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00012

0230 *SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 16,400.00CURRENT AMT 16,400.00 $$

PROJECT TOTAL 695,102.04 $ 977,603.58CURRENT AMT 1,644,574.10 $$


